
Kingsbury  Grade  improvements
overbudget, overdue
By Brooke Boone, KRNV-TV

STATELINE — A road construction project in South Lake Tahoe
moving into its fourth year is costing tax payers millions and
giving neighbors’ headaches.

“It’s really been a burden on our community from day one,”
says longtime Kingsbury Grade Resident Linda Bronken. “A lot
of people have moved off because never ending construction.”

The erosion control project along Kingsbury Grade began in
2009. It was slated for two years. Now in its third year the
project remains incomplete.

According  to  Construction  Manager  Greg  Frehner,  they  were
unable to follow the schedule from day one due to unforeseen
problems. What were those problems? “It’s an old road. There
are a lot of things under there,” says Frehner. “The first
year only ten percent complete.”

According to state law, Nevada Department of Transportation
has to go with the lowest responsible bidder. Out of eight,
Las Vegas based Peek Construction Company came in with the
lowest bid at $6.8 million dollars.
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