
Bid docs force STPUD to delay
water line work
Publisher’s  note:  This  is  one  of  a  few  stories  about
construction planned for the Lake Tahoe Basin this summer.

By Kathryn Reed

Inadequate bids are forcing the state streets water project in
South Lake Tahoe to be delayed for what will probably be at
least until 2014.

While it’s possible the South Tahoe Public Utility District
board and staff could decide to do some of the work this
building season, it’s doubtful. At a meeting last week the
board agreed with staff that it was best to reject all bids.
(Board member Kelly Sheehan was absent.)

Two of the three bids did not adequately comply with the
disadvantaged business enterprises clause that requires the
general  contractor  to  contact  a  certain  class  of
subcontractor. It doesn’t say they have to hire them, just
reach out to see if they could do the work.

The  third  bid  was  $1  million
higher  than  the  other  two.

“In all of our bid documents its says we reserve right to
withdraw the bid. That is basically what happened,” South
Tahoe PUD spokesman Dennis Cocking told Lake Tahoe News after
the meeting.
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It is possible STPUD crews could work on some of the area this
summer, but that is dependent on where crews are needed for
everyday work.

With the city pushing back its overlay project in this area to
probably 2015, the water district is not feeling the pressure
to get its work done this season.

What will be done at some point is putting in a 12-inch water
line down Tahoe Keys Boulevard. The side streets – known as
the state streets because most are named after a state – are
to have 8- and 10-inch water lines installed. Most of what is
in the ground is 6-inch lines.

Hydrants will also be installed at 500-foot intervals for
better fire protection.

Where there are dead-end lines, those will be converted to
loops. When the South Shore was full of tiny water districts
the norm was to cap a water line. Now standard practice is to
have the system loop, which provides for better water quality.

One  aspect  of  the  project  that  was  included  in  the  bid
documents was work on Pioneer Trail. That is still going to be
done this summer, but now by district employees.

“We knew we couldn’t go out to bid again and get it done this
year,” Cocking said.

Timing  is  critical  to  replace  that  undersized  water  line
before  the  city  begins  its  sidewalk  project  in  the  same
location.

It’s likely water will be shut off for a time in that area.
Water customers will be notified 24 hours in advance.
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