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El Dorado County / Tahoe Roadwork Schedule
Sunday through Saturday
November 13 — November 19, 2011

LONG-TERM PROJECTS

State Route 28(Placer County) in Kings Beach: Work continues on a $46 million
environmental improvement project to reconstruct drainage facilities and improve the
road surface. Work is expected to be complete by November 21.

November 14 — November 18

State Route 28(Placer County) from Stagg Drive (Kings Beach) to Cal Neva
Drive(Nevada County line): Motorists can expect up to 10 minute delays
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eastbound #1,#2 lane and shoulder closures from 7 a.m. to 7 p.m. Monday
through Friday. Crews are scheduled to do miscellaneous, work.

U.S. Highway 50 (ElI Dorado County) Echo Summit: Work is complete on the
$4.9 million project to reconstruct rock wall barriers, re-line drainage culverts, and
replace weather station equipment on U.S Highway 50 near the Echo Summit. The
project is funded in part by the American Recovery and Reinvestment Act of 2009
(ARRA). Visit Caltrans website www.Way2Tahoe.com Project completed 10/27/11

U. S. Highway 50 (El Dorado County) from the Sacramento County line to Bass Lake
Road: Work continues on a $31 million project by El Dorado County to add bus/carpool
lanes to U. S. Highway 50 in south El Dorado County.

November 14 — November 19

U. S. Highway 50 between El Dorado/Sacramento County line and Bass Lake
Road: Motorists can expect various east and westbound lane and ramp closures
from 8 p.m. to 7 a.m. Monday through Saturday. A crew is scheduled to do
sign work.

U.S. Highway 50 (El Dorado County) U.S. 50/Missouri Flat Interchange Improvements:
Work continues on a $40.5 million project. The project includes: reconfiguration to a
four-lane interchange, auxiliary lanes between the interchange and the Forni
Road/Western Placerville Drive Interchange; widening, addition of a
bike/pedestrian facility between Missouri Flat Road and Placerville Drive.
Completion is expected in the fall of 2011.

November 14 — November 19

U.S. Highway 50 (El Dorado County) at Latrobe to ElI Dorado Hills Blvd:
Motorists can expect east and westbound lane and ramp closures from 12 a.m.
(Midnight) to 5 a.m. Tuesday through Saturday. A contractor is scheduled to
do drainage and striping work.

U.S. Highway 50 (ElI Dorado County) in South Lake Tahoe: Work halts for winter on a
$40.6 million project to widen shoulders, construct new sidewalks, add bike lanes, install
new roadside drainage systems and improve signal operations from Trout Creek Bridge
to Ski Run Blvd. Completion is expected in 2013. Project is in winter suspension.

State Route 89 (El Dorado County) from El Dorado County between the Alpine County
line and U.S. Highway 50: Work continues on a $25 million project to widen the
shoulders to 4-foot minimum, construct curb and gutters, and rehabilitate and construct
new drainage facilities. This project allows for roadway runoff to be directed to
treatment collection facilities including infiltration swales, rock energy dissipaters and
sand collection traps/vaults. Completion is expected in fall of 2011. No interfering work
is scheduled.
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SHORT-TERM PROJECTS

State Route 28(Placer County) from Dollar Drive to Lardin Way: Motorists can expect
one-way traffic control with up to 10 minute delays from 7 a.m. to 7 p.m. Monday
through Friday. A Caltrans crew is scheduled to do drainage work.

State Route 49 (El Dorado and Placer Counties) from State Route 193 to the Bear
River: Motorists can expect one-way traffic controls at various locations from 7 a.m. to
3:30 p.m. Monday through Friday. A Caltrans crew is scheduled to do miscellaneous
maintenance work.

U.S. Highway 50 (EI Dorado County) from Ice House Road to 41 Mile Tract: Motorists
can expect east and westbound lane closures from 8 a.m. to 2 p.m. Monday through
Thursday. A Caltrans crew is scheduled to do ditch cleaning work.

State Route 174 (Placer County) from State Route 174 / Interstate 80 Separator to the
Nevada County Line: Motorists can expect one-way traffic control from 7 a.m. to 3:30
p.m. Monday through Friday. A contractor is scheduled to do miscellaneous work.

State Route 267 (Nevada &Placer Counties) from Bridge Street / Soaring Way to
Northstar Drive: Motorists can expect one-way traffic control from 6 a.m. to 6 p.m.
Monday through Thursday (Motorists can expect up to 10 minute delays) A
contractor is scheduled to striping / marking work.

HH#

The Caltrans District Traffic Management Branch has reviewed each project and
determined that individual project delays are expected to be less than the statewide
policy maximum of 30 minutes, unless noted otherwise above.

Lanes are numbered from the center divide (#1) to the shoulder (#2, 3, 4, etc.).
Unexpected schedule changes may occur. For current information on roadwork, delays,
road conditions and emergency closures, call the voice-activated Caltrans Highway
Information Network (CHIN) at 800-427-7623 (ROAD) or visit the Caltrans website at:
www.dot.ca.gov

For the latest chain control information in the Northern Sierra, visit the Caltrans District 3
North Region Winter Operations website located at:
www.dot.ca.gov/dist3/departments/mtce/controlmp.htm
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