
 

         
  

Date: October 5, 2015  #15-270 
District: District 3 - Marysville, www.dot.ca.gov/dist3 and www.tahoeroads.com 
 Amarjeet S. Benipal, District Director 
Contact: Steve Nelson,  steve.nelson@dot.ca.gov 
Phone: Office (530) 741-4566; Cell (530) 701-9459 
 

Lake Tahoe Basin and El Dorado County Roadwork Schedule 
Monday through Saturday, October 5-10, 2015 

 
LONG-TERM PROJECTS 

State Route 89 (Placer County): Work continues on a $70.1 million project from 
Tahoma to the "Y" junction with State Route 28 in Tahoe City on Lake Tahoe’s West 
Shore that will upgrade storm water drainage and treatment systems, add curb and 
gutter, resurface and realign the road, add new left-turn pockets and widen shoulders 
on a 9-mile stretch of the highway. Completion is expected in fall 2016.  

 Oct. 5-9 

State Route 89 (Placer County) from Tahoe Ski Bowl Way to South Street and 
Grimsel Pass Road to St. Michael’s Court: Motorists can expect one-way traffic 
control from 6 a.m. to 6 p.m. Monday through Thursday and 6 a.m. to noon 
Friday for drainage and concrete work. 

State Route 89 (El Dorado County): Work continues on a $20 million water-quality 
project from 0.1 mile north of the Eagle Falls Sidehill Viaduct No. 5 in Emerald Bay to 
the Meeks Creek Bridge in Meeks Bay. This project is adding new drainage features, 
curb and gutter in some locations, and resurfacing a nearly 7-mile stretch of the 
highway. The project will be completed this fall.  

 Oct. 5-9 

State Route 89 (El Dorado County) from 3 Ring Road to 1 Ring Road: Motorists 
can expect one-way traffic control from 7 a.m. to 7 p.m. Monday through 
Thursday and 7 a.m. to 11 a.m. Friday for drainage work.   

State Route 89 (El Dorado County): Work continues on an $8 million project from 
Meeks Creek to Wilson Avenue in Tahoma, installing curb and gutter and drainage 
systems to collect and treat stormwater. The highway will also be resurfaced. The 
project will be completed this fall.  



 

         
  

 Oct. 5-9 

State Route 89 (El Dorado County) from Meeks Creek to Wilson Avenue: 
Motorists can expect one-way traffic control around the clock from 7 a.m. 
Monday to 11 a.m. Friday for pavement work. 

State Route 89 (El Dorado County): Work continues on a $25 million project from the 
"Y" junction with U.S. Highway 50 in South Lake Tahoe to Cascade Road, north of 
Camp Richardson. Curb, gutter and sidewalks will be added in the 1.1-mile four-lane 
section, and the highway will be widened in the two-lane section to Visitor Center Road 
to provide 4-foot paved shoulders on each side. Drainage systems are also being built 
and the roadway will be resurfaced. Completion is expected by spring 2017.  

Oct. 5-9 

State Route 89 (El Dorado County) from the “Y” intersection to 13th Street and 
from Spring Creek Road to Cascade Road: Motorists can expect alternating lane 
closures in the four-lane section and one-way traffic control in the two-lane 
section around the clock from 7 a.m. Monday to 11 a.m. Friday for curb, gutter, 
sidewalk and drainage work.  

State Route 28 (Placer County): Work continues on Placer County’s $50 million Kings 
Beach Commercial Core Improvement Project from State Route 267 to Chipmunk 
Street. The project is installing curb and gutter, sidewalks, roundabouts, lighting and 
drainage systems to enhance pedestrian and bicycle mobility, improve safety and 
provide water-quality improvements. Completion is expected this fall. For more 
information on the KBCCIP, go to: http://kingsbeachcore.info/   

Oct. 5-9 

State Route 28 (Placer County) from the junction with State Route 267 to 
Bear/Brook Street: Eastbound and westbound motorists should expect the #1 
lane closed from 7 a.m. to 5:30 p.m. Monday through Thursday for paving.  

State Route 267 (Placer County): Work continues on a $5.2 million project to grind, 
pave and make drainage improvements to a nearly seven-mile stretch of State Route 
267 from just north of Schaffer Mill Road to Brockway Summit.  

 Oct. 5-8 

State Route 267 (Placer County) from the Nevada County line to Carnelian Bay 



 

         
  

Avenue: Motorists can expect one-way traffic control from 6 p.m. to 6 a.m. 
Monday through Friday for pavement work.  

U.S. Highway 50 (El Dorado County): Work continues on a $57 million project by El 
Dorado County to construct a new overcrossing over U.S. Highway 50, new on- and off-
ramps with signalized intersections, and new bicycle and pedestrian facilities at Silva 
Valley Parkway in El Dorado Hills. Completion is expected in 2016. For more 
information on this project, go to http://www.edcgov.us/SIlvaValley.aspx   

 Oct. 9-10 

U.S. Highway 50 (El Dorado County) from Latrobe Road/El Dorado Hills 
Boulevard to Bass Lake Road: Eastbound motorists can expect alternating lane 
closures and the Latrobe Road/El Dorado Hills Boulevard on-ramp closed from 9 
p.m. Friday to 8 a.m. Saturday for K-rail installation.  

State Route 49 (El Dorado County): Work continues on an $8.4 million project to repave 
an 11-mile section of State Route 49 from Cool to Coloma. Most of the paving will use 
cold-in-place recycling in which the existing pavement is ground up and reused and then 
an asphalt overlay is placed on top of it. Rocks have also been added to some shoulder 
areas for erosion control and guard rail replaced.  

 Oct. 5-9 

State Route 49 (El Dorado County) from Lotus Road to Ranch Creek Circle: 
Motorists can expect one-way traffic control at various locations around the clock 
from 7 p.m. Monday to 6 a.m. Saturday for pavement and drainage work. 

SHORT-TERM PROJECTS 
 
State Route 28 (Placer County) from Beaver Street to Cal-Neva Drive: Motorists can 
expect one-way traffic control from 7 a.m. to 6:30 p.m. Tuesday for utility work.  
 
State Route (Placer County) from Dollar Drive to Chinquapin: Motorists can expect 
one-way traffic control from 7 a.m. to 6:30 p.m. Thursday for pavement work. 
 
U.S. Highway 50 (El Dorado County) from the Upper Truckee River Bridge to Tulare 
Avenue/Al Tahoe Boulevard in South Lake Tahoe: Eastbound and westbound motorists 
can expect the #1 lane closed around the clock from 8 p.m. Sunday to 10 a.m. Friday 
for gas line relocation work.  
 



 

         
  

State Route 89 (Placer County) at Alpine Meadows Road: Motorists can expect one-
way traffic control from 7 a.m. to 5:30 p.m. Monday through Friday for paving  
 
State Route 89 (Placer County) from the Truckee River Bridge to the Nevada County 
line: Motorists can expect one-way traffic control at various locations from 7 a.m. to 5 
p.m. Monday through Thursday for shoulder work.  
 
State Route 193 (El Dorado County) from Garden Valley Road to the junction with 
State Route 49: Motorists can expect one-way traffic control from 8 a.m. to 3 p.m. 
Monday through Thursday for tree work.  
 
State Route 267 (Placer County) from Northstar Drive to Martis Peak Road: Motorists 
can expect one-way traffic control from 7 a.m. to 6:30 p.m. Monday through 
Thursday for tree work.  
 

### 
 
The Caltrans District Traffic Management Branch has reviewed each project and 
determined that individual project delays are expected to be less than the statewide 
policy maximum of 30 minutes, unless noted otherwise above. Lanes are numbered from 
the center divide (#1) to the shoulder (#2, 3, 4, etc.).  
 
Unexpected schedule changes may occur. For current information on roadwork, delays, 
road conditions and emergency closures, call the voice-activated Caltrans Highway 
Information Network (CHIN) at 1-800-427-7623 (ROAD) or visit Caltrans’ “QuickMap” 
website at: http://quickmap.dot.ca.gov/ 
 


