

STHS 2011-2012 School in Session

Lower Lot
1/2 Students
1/2 Construction

RELOCATABLES (E)

J	K	L	M	N	Q
DSA # 55986	DSA # 55986	DSA # 55986	DSA # 55986	DSA # 55986	DSA # 55986

Concessions/
Dugouts
OFF LIMITS

LTUSD
SMC
SMC

NO
Access
to Public &
Students

Crane
Staging

Portables

Construction


Staging

ROAD CLOSED!!!

ROAD CLOSED!!!

Bus Exit
AM/PM

Main Parking
Lot - OPEN



Bus Access

AM School Bus Access
7:30am - 7:45am
Laborers at Entry/Exit gates
allow buses and construction vehicles only

PM School Bus Access
2:30pm - 2:50pm
Buses Stage In Front of Entry Gate
Students out of class at 2:45pm
Laborers at Entry/Exit gates
Buses Depart at 2:50pm
HS Staff controls traffic at entry to circle
*Snow Conditions may require staging of
buses into gated area or ORG Parking areas

Fencing-
Keep Out



Construction & Logistics Plan

