

SIERRA ROADWORK SCHEDULE

Sunday through Saturday

April 13 – April 19, 2014

LONG-TERM PROJECTS

Interstate 80 (Placer County) from Brace Road to Magra: Work is set to begin on the \$36 million project to increase the vertical clearance for nine structures in south Placer County. The vertical clearance will be increase on six structures by lifting the existing bridge deck and the other three will have the roadway below dug down to a lower level. Construction is expected to begin in late May.

SHORT-TERM PROJECTS

State Route 49 (Placer County) from Elm Avenue to the Nevada County line: Motorists can expect various north and southbound lane closures from **8 p.m. to 5 a.m. & from 9 a.m. to 1 p.m. Monday through Friday**. A contractor is scheduled to do utility work.

Interstate 80 (Nevada and Placer Counties) from the South Yuba River to Eagle Lakes: Motorists can expect various east westbound lane closures from **6 a.m. to 6 p.m. Monday through Friday**. A contractor is scheduled to do miscellaneous construction work.

Interstate 80 (Placer County) from Gold Run to State Route 193: Motorists can expect various east and westbound lane restrictions from **7:30 a.m. to 3:45 p.m. Monday through Thursday**. A Caltrans crew is scheduled to do miscellaneous work.

State Route 89 (Placer and Nevada Counties) from Squaw Creek to Donner Pass Road: Motorists can expect various lane closures from **7 a.m. to 5 p.m. Monday through Thursday**. A Caltrans crew is scheduled to do crack sealing.